
ffiWll VB/l-70 Superfund Site

lUl̂ jl Phase II Rapid IV, 8A
• 10 A~_.. «*_._.,. Denver, Colorado Task Order # 0001us Army corps
Of Engineers* Rapid Response/Project Resources Inc.

Original T.O. Cost $ 3,056,170.00

Modifications: (1) $ 1,606,373.24
Current T.O. Cost $4,662,543.24

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 96,198.15
Total Fee: $ 279,218.15

Current T.O. Funds: $ 4,383,325.09

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 4,383,325.09
Site Costs to date: $ 2,981,606.13
Site Funds Available: [ $ 1,401,718.96 |

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs 19% $ 553,562.96
Direct Costs: 81% $ 2,428,043.50

$ 2,981,606.46
This week:
Indirect Costs 18% $ 21,088.25
Direct Costs: 82% $ 96,850.53

$ 117,938.78

Daily Bum Rate: (Raw, 4 WeekAvg)
Indirect Costs: $ 3,055.53
Direct Costs: $ 14,122.96

$ 17,178.49
** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 2/1/2005 |
Target Completion, Field Ops 11 Mar 05 (230 Sites)

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-ord, ASARCO 100
LBP Assesment
LBP Abatement

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04 _~_

Completion: 3/25/2005 (P^CT?iil § Iz. I O

#22

Costs Thru:

11/12/2004
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^OCUWJEW s
Original Budget Current Budget This Week Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74

$
$ 816.21
$ 13,128.53
$ 7,143.51
$

$

$ 431.80
$ 58,869.69
$ 306,453.42
$ 184,534.81
$ 3,273.24
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$
$ 143,122.20
$ 352,447.30

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00
$
$ 143,122.20
$ 352,447.30

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 279,218.15
$ 4,662,543.24

$
$ 1,873.14
$ 20,090.14
$ 11,336.20
$
$ 40,406.89
$ 2,579.75
$ 2,916.85
$ 5,583.09
$ 1,785.77
$ 2,194.34
$ 3,176.48
$
$ 349.27
$ 2,990.24
$ 206.79
$ 1,361.58
$
$
$ (0.02)
$

$ 117,938.76

$ 3,582.06
$ 58,893.26
$ 471,059.95
$ 269,503.87
$ 9,945.17
$ 937,840.39
$ 313,895.61
$ 31,014.35
$ 115,071.79
$ 73,517.04
$ 16,777.87
$ 47,052.92
$
$ 16,346.27
$ 61,540.19
$ 641.18
$ 1,361.58
$
$
$ (0.33)
$ 183,020.00
$ 3,164,626.13
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|



US Army Corps
of Engineers*

VB/l-70 Super-fund Site

Phase II Rapid IV, 8A
Denver, Colorado Task OrefleG

Rapid Response/Project Resources Inc.

Weekly Cost Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04

Completion: 3/25/2005 (Revised)

#22

Costs Thru:

11/12/2004

Page 2 of 5

Thru 11/5/04 ]$ 1.592,822.76 | $ 177.493.13 | $ 343,779.62 | $ 482.215.70 | $ 263.967.92 | $ 3,388.23 | $ 183.020.00 $ 3.046.687.36]

Date
11/6/2004
11/7/2004
11/8/2004
11/9/2004
11/10/2004
11/11/2004
11/12/2004

This Week
To Date

Labor
$ 13,484.73

$
$ 11,769.40
$ 11,772.16
$ 9,243.20
$ 12,594.75
$ 13,520.23
$ 72,384.47
$ 1,665.207.23

Per Diem
$ 1,116.90
$ 1,116.90
$ 1,116.90
$ 1,116.90
$ 1.116.90
$ 837.40
$ 721.61
$ 7,143.51
$ 184,636.64

Equipment
$ 2,502.61

$
$ 2,420.49
$ 2,420.49
$ 2,406.77
$ 2,420.49
$ 2,420.49
$ 14,591.34
$ 358.370.96

Material
$ 1,295.25

$
$ 5,300.88
$ 2,225.19
$ 3,504.67
$ 4,013.02
$ 4,428.69
$ 20,767.70
$ 502,983.40

Subcontracts
$ 6.84

$
$ 6.84
$ 2,324.04
$ 700.31
$ 6.84
$ 6.84
$ 3,051.71
$ 267,019.63

Analytical

$
$
$
$
$
$
$
$
$ 3,388.23

Fee
$
$
$
$
$
$
$
$
$ 183.020.00

Daily Total
$ 18,406.33
$ 1,116.90
$ 20,614.51
$ 19,858.78
$ 16,971.85
$ 19,872.50
$ 21,097.86
$ 117,938.73
$3,164,626.09

Total Phase II
$ 3,065,093.69
$ 3,066,210.59
$ 3,086,825.10
$ 3,106,683.88
$ 3,123,655.73
$ 3,143,528.23
$ 3,164,626.09

Weekly Cost by Category

9% 0%
Cost to Date by Category

17%

12%
56%

VB/l-70 Superfund Site

$250,000
$200,000
$150,000
$100,000
$50,000

$-

Week Ending CZD Weekly Costs
(Excludes Fee)

—6 per. Mov. Avg.
(Weekly Costs



(ran) VB/l-70 Superfund Site

Î ^^^J Phase II Rapid IV, 8A
US Armv Corns Denver, Colorado Task Order # 0001

Of Engineers* Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee

City of Denver Comm Hlth Program

Site Co-Ordination ASARCO 100

Lead Based Paint Tasks (2)

RRIV T.O#0001 (195 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

195

#22

Costs Thru:

11/12/2004
Completed This week

This Week
Total Cost Cost/Property

10

Total Cost to Date (441 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 58,869.69
$ 306,453.42
$ 184,534.81
$ 3,273.24
$
$ 553,562.96

$
$ 2.21
$ 301.90
$ 1,571.56
$ 946.33
$ 16.79
$
$ 2,838.78

$
$
$ 816:21

$ 13,128.53
$ 7,143.51

$
$
$ 21,088.25

$
$
$ 81.62
$ 1,312.85
$ 714.35

$
$
$ 2,108.83

$ 6,119.68
$ 13,746.10
$ 183,889.31
$ 896,455.77
$ 530,684.73
$ 13,903.27
$
$ 1,644,798.86

$ 13.88
$ 31.17
$ 416.98
$ 2,032.78
$ 1,203.37
$ 31.53
$
$ 3,729.70

$ 3,582.06
$ 58,893.26
$ 471,059.95
$ 269,503.87
$ 9,945.17
$ 937,840.39
$ 313,895.61
$ 31,014.35
$ 115,071.79
$ 73,517.04
$ 16,777.87
$ 47,052.92
$
$ 16,346.27
$ 61,540.19
$ 641.18
$ 2,426,681.92
$ 2,980,244.88
$ 247,647.20

$ 18.37
$ 302.02
$ 2,415.69
$ 1,382.07
$ 51.00
$ 4,809.44
$ 1,609.72
$ 159.05
$ 590.11
$ 377.01
$ 86.04
$ 241.30
$
$ 83.83
$ 315.59
$ 3.29
$ 12,444.52
$ 15,283.31
$ 1,076.73

$ 3,227,892.08 $ 16,360.03
N/A

$ 1,361.58
$

Costs Not Included In site Averages $ 3,229,253.66

$
$ 1,873.14
$ 20,090.14
$ 11,336.20
$
$ 40,406.89
$ 2,579.75
$ 2,916.85
$ 5,583.09
$ 1,785.77
$ 2,194.34
$ 3,176.48
$
$ 349.27
$ 2,990.24
$ 206.79
$ 95,488.95

$

$ 187.31
$ 2,009.01
$ 1,133.62
$
$ 4,040.69
$ 257.98
$ 291.69
$ 558.31
$ 178.58
$ 219.43
$ 317.65
$
$ 34.93
$ 299.02
$ 20.68
$ 9,548.90

$ 72,646.44
$ 259,873.05
$ 1,069,048.03
$ 634,378.84
$ 34,047.24
$ 1,971,054.74
$ 695,816.31
$ 72,245.29
$ 284,268.11
$ 73,517.04
$ 25,637.42
$ 148,007.68
$
$ 158,616.19
$ 142,819.52
$ 4,191.98
$ 5,646,167.88

$ 116,577.20 $ 11,657.72 $ 7,290,966.74
$ - $ 1,076.73 $ 465,605.66
$ 116,577.20 $ 12,734.45

T.O. #0001 Fee prorated across 230 anticipated sites

Fee Prorated between Soil Rmvl and Lead Based Paint Tasks.

$ 7,756,572.40
$ 44,830.21
$ 1,361.58
$
$ 7,802,764.19

$ 164.73
$ 589.28
$ 2,424.15
$ 1,438.50
$ 77.20
$ 4,469.51
$ 1,577.81
$ 163.82
$ 644.60
$ 166.71
$ 58.13
$ 335.62
$
$ 359.67
$ 323.85
$ 9.51
$ 12,803.10
$ 16,532.80
$ 1,080.29
$ 17,613.10

Page 3 of 5



|sp=s| VB/l-70 Super-fund Site

pn'JiBi null Phase II Rapid IV, 8A
Denver, Colorado Task Order # 0001

US Army Corps
Off Engineers® Rapid Response/Project Resources Inc.

1
2
3
4
5
6
7
8
9

10
11
12
13
14

Lead Based Paint
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Current Budget
$
$ 143,122.20
$ 352,447.30

Cost To Date
$
$
$

$ 495,569.50 $

Fee: $ 31,570.95 $ 31,570.95

Completed Sites This Week:
Lead/Arsenic Soil Sites

361 1 York St
3424 York St
3524 Humboldt St
3520 Humboldt St
4727 Brighton Blvd
3519 Humboldt St
3690 Race St
3335 Gilpin St
3540 Race St (No)
361 9 Vine St

SF/Site
3,145
2,015
1,924
1,884
4,119
1,913
4,424
3,092
4,941
3,542

Total SF This week 30,999

Total SF Task Order #1 760,246
Total SF 2004 1,172,068
Total SF All Contracts (3) 1 ,621 ,042

*

*

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 1 0-J u n-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

Completed Sites (Overall)

2003
2004
Total

Task Order #14
133
33
166

[Avg SF/Site 3,243

Avg Cost/Site $ 18,050.57

|Avg Cost/SF $ 5.50
* Excludes Fee

Cross-Over Task Or
0 (

80 15
80 15

3,948

$ 16,429.07 $ 15

$ 4.16 $

#22

Costs Thru:

11/12/2004

Page 4 of 5

der#01 Total To Date
3 133
35 308
35 441

3,899 3,676

283.31 $ 16,532.80

3.92 $ 4.50

VB/l-70 Avg Cost/Site

<MP son
$18,000 If
$17,500 fl
$17,000 -IH
$16,500 -IP
S>16 000 -W

na>_
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Week Ending

CUD Avg Cost/Site
(Fee Excluded)

—4 per. Mov. Avg.
(Ava Cost/Site

I

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Rain/Snow slows field operations.
2) Downsized Crew and SCT (PH I) this week ahead of scheduled Thanksgiving Break.
3) Conducting Restoration Appointments for 2005 season and ASARCO 100.
4) Sprinkler Systems complete for this season.



FffTl
US Army Corps
off Engineers*

VB/l-70 Super-fund Site

Phase 1 1 Rapid IV, 8A
Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
SiteCo-Ord ASARCO 100
LBP Assesment
LBP Abatement
Total Direct Costs:

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

Dly Burn Rate
4 Week Avg

#22

Costs Thru:

11/12/2004

Page 5 of 5

Duration Est to Compl Variance

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74
$ 778,259.01

$ 431.80
$ 58,869.69
$ 306,453.42
$ 184,534.81
$ 3,273.24
$
$ 553,562.96

$ 2,127.44
$ 4,937.21
$ 133,979.96
$ 56,133.51
$ 13,374.19
$ 14,143.74
$ 224,696.05

$ 13.31
$ 241.18
$ 1,757.87
$ 1,043.17

$
$
$ 3,055.53

LS
73
73
73
LS
LS

$ 2,127.44
$ 17,606.35
$ 128,324.22
$ 76,151.67
$ 13,374.19
$ 14,143.74
$ 251,727.61

$ (0.00)
$ (12,669.141
$ 5,655.74
$ (20,018.16)

$
$
$ (27,031.56)

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00

$
$ 143,122.20
$ 352,447.30
$ 3,605,066.08

$ 3,582.06
$ 58,893.26
$ 471,059.95
$ 269,503.87
$ 9,945.17
$ 937,840.39
$ 313,895.61
$ 31,014.35
$ 115,071.79
$ 73,517.04
$ 16,777.87
$ 47,052.92
$
$ 16,346.27
$ 61,540.19
$ 641.18
$ 1,361.58
$
$

$ 2,428,043.50

$ 3,542.20
$ 36,710.72
$ 132,716.45
$ 54,892.83
$ 5,283.21
$ 265,047.51
$ 87,345.15
$ 4,458.83
$ 26,429.67
$ 1,482.96
$ 7,469.23
$ 22,822.79
$ 9,152.30
$ 5,156.45
$ 13,445.54
$ 6,858.82
$ (1,361.58)
$ 143,122.20
$ 352,447.30
$1,177,022.58

$ 6.50
$ 122.18
$ 2,558.62
$ 1,492.45
$ 20.12
$ 5,449.74
$ 1,664.52
$ 457.98
$ 815.12
$ 379.84
$ 79.62
$ 611.74
$
$ 48.95
$ 359.57
$ 7.39
$ 48.63
$
$
$ 14,122.96

LS
LS
73
73
LS
73
73
73
73
LS
73
119
N/A
LS
73
LS
LS
LS
LS

$ 3,542.20
$ 36,710.72
$ 186,779.47
$ 108,948.88
$ 5,283.21
$ 397,830.68
$ 121,510.25
$ 33,432.25
$ 59,503.66
$ 4,000.00
$ 5,812.23
$ 51,078.67
$ 9,152.30
$ 5,156.45
$ 26,248.35
$ 6,858.82

$
$ 143,122.20
$ 352,447.30
$ 1,557,417.63

$ 0.00
$ (0.00)
$ (54,063.02)
$ (54,056.051
$ 0.00
$ (132,783.171
$ (34,165.10)
$ (28,973.42)
$ (33,073.991
$ 12,517.041
$ 1,657.00
$ (28,255.88)
$
$ 0.00
$ (12,802.81)
$
$ (1,361.58)

$
$
$ (380,395.05)

Fee
Totals

$ 279,218.15
$ 4,662,543.24

$ 183,020.00
$ 3,164,626.46

$ 96,198.15
$1,497,916.78 $ 17,178.49

$ 96,198.15
$ 1,905,343.40

$ 0.00
$ (407,426.62)



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 11/12/2004

003 Mob/Crew Rotation 818.21 818.21
004 Site Admin/lndirects 13,128.54 9.457.58 2.262.63 1,367.36 41.08

005 Lodging/Per Diem 7,143.51 $ 7,143.51
010 Site Coord. 1,873.14 1.814.01 59.13
011 Removal 20.090.15 15,568.67 4,521.47

012 T&D 11,338.18 8,689.20 2,646.99
014 Backfill 40,408.89 27,957.11 3,790.56 8,65922
015 Sod & Seed 2,579.73 398.91 82.13 873.81 1,224.89

016 Garden & Flowers 2.654.28 2,654.28

017 Rock and Mulch 5,845.67 3.224.94 87926 1.741.47

018 Post Const. Maint. 2,194.34 2,194.34

019 Site Coord Follow-up 3,176.47 2,889.46 287.01
021 Community Air Mon. 34926 34926

022 FOG & Supplies 2,99024 2,99024

023 ASARCO Support 206.79 208.79

027 Sprinkler System 1,785.77 1,785.77

028 Site Coord ASARCO 1,381.58 1,361.58

Totals $ 117,938.74 $ 72,384.47 $ 7,143.51 $ 14,591.34 $ 20.767.72 $ 3,051.72 $



Project Costs JTD By Type

VB - 1/70 Phase III

Friday, November 12, 2004

* ^ ^ V -
001 Const. Work Plans 431.80 431.80

003 Mob/Crew Rotation 58,869.69 33.513.22 25.356.47

004 Site Admin/lndirects 306.453.38 223,807.09 101.84 53.108.07 28.871.96 564.42

005 Lodging/Per Diem 184,534.72 $ 184.534.72

006 Home Office 3,273.24 3,273.24

009 Site Sct-uo/Maint. 3,582.07 2,281.65 1,300.42

010 Site Coord. 58,893.06 53,505.19 3,925.37 1.462.50

011 Removal 471.059.92 369,107.52 94,733.14 7.219J27

012 T&D 269,503.95 201.406.55 64,148.82 3.948.57

013 Sampling Analysis 9.945.13 1,606.98 4,949.95 3,388.20

014 Backfill 937,840.46 603,737.79 102.715.06 231.387.60

015 Sod & Seed 313.895.69 89,970.47 21.294.44 23.212.68 $ 179.418.01

016 Garden & Flowers 30.751.76 30,751.76

017 Rock and Mulch 115,334.42 22,010.41 11.439.20 81.768.77 116.03

018 Post Const Maint. 16.777.88 11,677.76 4,125.55 974.55

019 Site Coord Follow-up 47,052.92 $ 45,619.91 1,433.00

021 Community Air Mon. 16,346.20 7.006.95 788.40 8,550.86 (0.00)

022 FOG & Supplies 61,540.19 61,540.19

023 ASARCO Support 641.18 641.18

027 Sprinkler System 73,517.01 2,861.83 2.157.82 68,497.36

028 Site Coord ASARCO 1,381.58 1.381.58

100 Fee 183,020.00 $ 183,020.00

Totals $ 3,164,626.13 $1,665,207.20 $184,636.56 $ 358,371.05 $ 502,983.38 $267,019.74 $ 3,388.20 $ $ 183,020.00



11/13/2004
11:32 AM

Project Variance Report

VB -1/70 Phase m

Friday, November 12, 2004

001 Consliucllon Work Plans 5.859.72 Z 559.24 431.80 7.3% 5,915.37 S.483.56 5,915.35 3.356.11 131.1%
003 MoblBzation/Crew Rotation 58.926.90 63.806.90 58.869.69 100.0% 11.694.61 (4.937.21 -7.7%
004 Site Administration and Indirect 217.389.74 440.433.38
005 Lodging & Per Diem 181,719.63 240,668.32 184,534.72 100.0% 45.987.15 184.534.72 (56,133.60 -23.3%
008 Home Office Support 4.00 MTH 16.647.43 16.647.43 3.273.24 19.7% 4.153.86 13.34Z20 16.615.44 f31.99; -0.2%
007 Final Report 8,428.74 6.428.74 0.0% 6.428.74 6.428.74 6.428.74 0.0%

Prelect Close-Out 7.715.00 7.715.00 7.715.00
sue Set-up/Maintenance 7.124.26 7.124.26 3.582.07 50.8% 440.72 3.489.35 7,051.42 (72.84 -1.0%

010 Site Coordination 155.00 EACH 59.901.73 95.603.98 58.893.06 97.6% 389.24 1.447.97 60.341.04 (35.262.94 -36.9%
011 Removal Impacted 285.069.22 603.776.40 471.059.92 471.059.92 $ (132.716.48, -22.0%

T8.D of Impacted Soils 8.400.00 TON 219.756.20 324.398.70 269.503.95 100.0% 31.71 269.503.95 (54.892.75, -16.9%
013 Sampling & Analysis 24.800.00 10.320.38 15.228.38 9.945.13 95.5% 0.42 468.72 10.413.85 (4.814.53) -31.6%

473.788.10 1.202.887.90 937.840.46 100.0% 1.73 937.840.46 $ (265.047.44 -22.0%
015 Sod & Seed 155.00 EACH 187.376.40 401,240.78 313,895.59 100.0% 313,895.59 -21.8%
016 Garden & Rower Bed 155.00 EACH 11.710.80 30,751.76 (4.721.42! -13.3%

Rocfc. Mulch. & Mlsc 82.562.70 141.501.46 115,334.42 100.0% 728.35 115,334.42 (28.167.04 -16.5%
Post Construction Maintenance 534.750.00 101.750.90 24,247.10 16.777.86 16.5% 0.19 84.838.09 101.615.95 77.368.85 319.1%

019 Sile Coordination Follow-up 155.00 EACH 59.901.70 69.875.71 47.052,92 385.80 59,790.10 (10.085.61 -14.4%
020 Site Teardown & Demobilization 1.00 LS 9.152.30
021 Comunlty Air Monitoring 4.00 MTH 3.339.70 21,502.72 16.346.20 4.063.93 16.346.20 (5.1S6.S21, -24.0%
022 Fuel OH. Mlsc Field Supplies 98.00 DAY 64.946.60 74.985.73 61.540.19 94.6% 676.23 3,375.74 64.915.93 (10.069.80 -13.4%
023 Asarco Support 1.00 LS 1.261.00 7.500.00 641.18 50.8% 1.262.19 621.00 1.262.17 (6.237.83; -83.2%
024 T&D to Landfill 2.800.00 TON 306.930.60 0.0% 0.0%
025 Lead Base Paint Assesment 450.00 EACH 143.122.20 143.122.20 0.0% 318.05 143.122.05 143.122.05 (0.15: 0.0%

026 Lead Base Paint Abatement 100.00 EACH 3SZ447.30 352.447.30 0.0% 3.524.47 352.447.30 352,447.30 0.0%

027 Sprinkler System 1.00 LS 75.000.00 73.517.01 100.0% 72.660.94 73.517.01 (1.462.99, -2.0%
028 Site Coordination ASARCO 100.00 EACH 1.00 1.00 1.361.58 100.0% 10.99 1.361.58 1.360.58

Fee 183.020.00 163.020.00 (98.198.15 -34.5%

Totals 1.00 LS $ 3,056,170.25 $ 4,662,544.24 $ 3,164,626.13 67.9% $ 436,616.96 $ 644,649.19 $ 3,809,275.32 $(853,268.93) -18.3%
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